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Chapter Seventeen
PLANNING AND PROGRAMMING - Federal Funds

17-1 STATE PROPOSED HIGHWAY IMPROVEMENT PROGRAM

17-1.01 Seven-Year Highway Improvement Program

The Office of Planning and Programming (OPP) is responsible for development of the multi-year
highway program. OPP works with the nine highway districts to develop priorities for specific
improvement projects that meet IDOT’s overall accomplishment goals. This collective set of
candidate projects from throughout the State is then analyzed further to develop multi-year
programs within the fiscal limitations of projected revenues and which best meet IDOT’s goals.
Through these efforts a Seven-Year Highway Improvement Program is developed.

Federal funds are made available to local agencies through IDOT for use on various
construction programs. Part of the Illinois apportionment is allocated to local agencies based on
accepted distribution formulas. Included in the Seven-Year Highway Improvement Program are
local agency Federally-funded projects scheduled for the first 3 years of the Seven-Year
Program.

OPP works through the Central BLRS to identify these projects. Each district is given a
program mark based on anticipated allocations of Federal funds. The district then works with
the local agencies to identify projects to be included in the program. During the early stage, the
local agency should determine whether the project would be accomplished using one or several
contracts. This decision is based on the complexity of the project, project costs, and the
availability of Federal funds. Each local agency analyzes its priorities and available Federal
funds plus the necessary matching funds. This enables the local agency to prepare its multi-
year program. The local agency should check with the appropriate district office for the
individual requirements on program submission. The district categorizes and reviews all
program requests to ensure that the total program costs fall within funding restraints. The
district program is then submitted to the Central BLRS. The Central BLRS reviews all programs
for Statewide funding restraints and then coordinates the districts’ submittals with OPP.

17-1.02 Annual Highway Improvement Program

17-1.02(a) Development

Projects in the multi-year program that are scheduled within the current fiscal year become part
of the Annual Highway Improvement Program. The Annual Program may include only a portion
of the entire project (e.g., engineering, land acquisition, utility adjustments, construction). When
Federal funds are used for any of these items, the item is identified as a separate line item in
the Annual Program. Any non-participating cost to be included in a State contract must be
included in the program cost. The preliminary program for the upcoming fiscal year is furnished
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to the State legislature in April. During the following month, the program is finalized and is
scheduled for printing in June.

17-1.02(b) Annual Program Revisions

A number of substantial increases in project cost estimates may have occurred on local projects
between the time of their inclusion in the Annual Highway Improvement Program and the time of
joint agreement development. These cost increases have an impact on the State appropriation
available for accomplishment of the Annual Program.

In an effort to minimize the effect of cost increases on the Annual Program, the local agency
should provide the district with revised cost estimates as soon as practical in order to avoid
delaying projects from letting. It is very important that the district maintain the most current cost
estimates. The district should submit program revisions as soon as practical to the Central
BLRS for the following types of projects:

. projects less than $1,000,000, if the estimated cost of the project increases by more than
20% over the programmed cost; or

o projects greater than $1,000,000, if the estimated cost of the project increases by more
than $200,000 or 10%, whichever is greater.

The Program revision request should include program deletions to accommodate the cost
increases. If the programming costs of other projects are being reduced to accommodate the
increased program estimates, submit a brief explanation for the other project’s changes so that
the reduction in cost can be included. Requests should be submitted a minimum of 10 weeks
before the scheduled letting.

When it is determined that a project in the Annual Program will not be accomplished during the
fiscal year, a request by the district to substitute another project should be made as soon as
practical.
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17-2 FEDERAL PLANNING REQUIREMENTS
The planning process involves the development of projects, decisions on funding, and the

determination of construction priorities. The Central BLRS and districts assist local agencies
with project coordination.

17-2.01 Statewide Transportation Improvement Program

The Federal Transportation Funding Act requires that a State establish a minimum 3-year
Statewide Transportation Improvement Program (STIP) for highway and transit projects that are
Federally funded or require Federal action. This program is updated every year. Projects that
are not considered of significant scale for individual identification may be grouped by function,
work type, and/or geographic area.

The first 3 annual elements of IDOT’s Seven-Year Highway Improvement Program are used as
a basis for the development of the highway portion of the STIP. The portion of the STIP for
projects located in urbanized areas is developed in cooperation with the Metropolitan Planning
Organizations (MPO’s). Section 17-2.02 gives additional details of the MPO requirements. The
State and the affected local officials select other projects. The responsible party for highway
planning work at the local level is dependent on the type of area in which the project is located.
The following presents the appropriate local official for each area type:

1. Rural. The chairman of the appropriate county board or designated representative,
typically the county engineer, is responsible for the planning. The appropriate local
official and the district formulate and establish the need and priority of construction
projects.

2. Urban. A committee composed of county, city, and district representatives typically
conducts planning for an urban area.

IDOT must provide citizens, affected agencies, and other interested parties a reasonable
opportunity to comment on the proposed STIP. The STIP is published with reasonable
notification of its availability. Upon completion of the public involvement review process, the
STIP is submitted to the FHWA and the Federal Transit Administration (FTA) for approval.
Approval of the STIP allows IDOT to proceed with the authorization of Federal funds for
highway and transit projects. Projects not included in the Federally approved STIP will not be
eligible for Federal funding.

Projects included in the STIP can be advanced to or deferred from the first annual element
without additional action or approvals. Projects being added to or deleted from the STIP that
are of significant scale for individual identification are considered amendments and will require
an opportunity for public review and comment and approval by the FHWA and FTA. The
implementing local agency will be responsible for public involvement on the STIP amendment.
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17-2.02 Metropolitan Planning Organizations

23 USC 134 requires that an MPO be designated for each urbanized area and that the
metropolitan area has a continuing, cooperative, and comprehensive (3-C) transportation
planning process that results in plans and programs that consider all transportation modes and
support metropolitan community development and social goals. The Governor has designated
an MPO for each urbanized area. Figure 17-2A lists the MPO for each urbanized area. The
MPO is responsible, along with IDOT, for administering the 3-C process. This type of planning
results in transportation improvement plans and programs consistent with the planned
development of the urbanized areas and assists in determining the transportation modal choice.

URBANIZED AREA METROPOLITAN PLANNING ORGANIZATION
St. Louis East-West Gateway Coordinating Council
Beloit Stateline Area Transportation Study
Bloomington-Normal McLean County Regional Planning Commission

Champaign County Regional

Champaign-Urbana Planning Commission

Rock Island-Moline Bi-State Regional Planning Commission

Macon County

Decatur Regional Planning Commission
Dubuque East Central Intergovernmental Association
Kankakee Kankakee County Reglonal Planning

Commission
Peoria Tri-County Regional Planning Commission

Rockford Rockford Area Transportation Study
Springfield Springfield Area Transportation Study

Danville Danville Area Transportation Study

DeKalb DeKalb-Sycamore Area Transportation Study

Aurora, Chicago, Crystal Lake, Elgin,

Joliet, Round Lake Beach Chicago Area Transportation Study

METROPOLITAN PLANNING ORGANIZATIONS
Figure 17-2A
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IDOT provides fund estimates (program marks) to the MPOs. These estimates can be used in
developing the metropolitan Transportation Improvement Program (TIP) using the MPO's
procedures for actions/approvals. The TIP must cover a period of not less than 3 years. The
TIP may be modified at any time consistent with the procedures established for its development
and approval. While the TIP does not need to be approved by the FHWA or FTA, copies of any
new or amended TIP must be provided to both agencies. The TIP is included without
madification into the STIP by reference.

The first year of the TIP constitutes an “agreed to” list of projects for project selection. No
further project selection action is required to proceed with these projects. If an agency wants to
proceed with a project in the second or third year of the TIP, the project must be added to the
annual element in accordance with the MPQO'’s selection procedures.
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17-3 CLEARINGHOUSE COORDINATION
17-3.01 Policy

Clearinghouse coordination is a State-controlled process, which was established after Federal
Executive Order 12372 revoked the Office of Management and Budget's (OMB) Circular A-95.
It offers States and local agencies the opportunity to initiate and establish their own review
procedures and priorities. Under the Executive Order, States can decide which activities to
review and how they should be reviewed. The Executive Order encourages States to establish
a single point of contact, through which all reviews can be focused. In lllinois, the single point of
contact for Statewide review is the lllinois Department of Commerce and Economic Opportunity.
Substate Clearinghouses have been created for regional reviews in many areas of the State.
The FHWA is obligated to cooperate with the State-established process and must provide an
explanation if State clearinghouse comments are not accommodated.

17-3.02 State Clearinghouse Review

17-3.02(a) Exempt Projects

A State Clearinghouse review is not required on projects that meet all of the following criteria:

o consist of rehabilitation or modernization of existing facilities;
. do not change the use, scale, or intensity of use of existing facilities; and
. do not require additional right-of-way or easement.

All other projects using Federal funds will require a clearinghouse review.

17-3.02(b) Procedures

IDOT has developed these procedures in coordination with the State Clearinghouse and, as a
result, they apply only to the State Clearinghouse review process.

Each local agency and district should review its entire annual and multi-year programs to
determine if contact with the clearinghouse will be required for the implementation of its
projects. The scheduling of submissions to the State Clearinghouse should allow for
clearinghouse review time, which ranges from a minimum of 30 days to a maximum of 60 days
exclusive of mailing time and Central BLRS review.

There are two types of notices required for clearinghouse review — the Early Warning Notice
and the Design Stage Notice. The following briefly describes these two types of notices:



BUREAU OF LOCAL ROADS & STREETS
17-3(2) PLANNING AND PROGRAMMING - Federal Funds Jan 2006

1. Early Warning Notice. The Early Warning Notice is usually initiated in the early stages of
a project (e.g., at Federal authorization on preliminary engineering funds). Limited
information will normally be available, and many items will be completed using estimated
or preliminary information. If detailed information is available, a Design Stage Notice
should be used rather than an Early Warning Notice.

The local agency should prepare the Early Warning Notice and should forward 5 copies
to the district. The Central BLRS will review the Notice for compliance with these
procedures and forward it to the State Clearinghouse. The Notice should consist of a
completed Project Notification and Review Form (Form BDE-2126) and a good-quality
map clearly indicating the location of the project. Once the Notice has been forwarded
to the Central BLRS, preliminary engineering may be authorized by the FHWA.

The clearinghouse will distribute the information to its reviewers and, in approximately 30
days, it will provide a response containing any comments received. When the response
is received, the local agency should address any comments contained therein during the
study. The Early Warning Notice need not be repeated. Early Warning Notices will
satisfy clearinghouse coordination requirements for requesting FHWA authorization on
any work that is necessary to obtain design approval.

2. Design Stage Notice. Prior to beginning detailed plan engineering or acquiring right-of-
way with Federal funds, or project inclusion in the letting schedule, it will be necessary to
solicit a second clearinghouse review. This review will be called the Design Stage
Notice. To avoid delaying project letting, the local agency should forward 5 copies of
this submittal to the district immediately after completing the public involvement
activities. The submission to the clearinghouse should consist of a completed Project
Notification and Review Form (Form BDE-2126) and a map clearly indicating the
location of the project. The review at this stage normally requires about 30 days. A
Design Stage Notice is necessary on all projects subject to clearinghouse requirements
to request FHWA authorization on any work subsequent to design approval.

17-3.02(c) Design Stage Renewal/Revision

If a project is scheduled for Federal authorization for construction within 2 years after receipt of
the Design Stage Notice and proceeds to construction without a revision of the project scope,
further contacts with the clearinghouse are not required. If changes are made to the project, it
should be submitted as a Design Renewal/Revision. If the project does not proceed within 2
years, the local agency must initiate an additional contact with the clearinghouse. This does not
apply to projects that are stage constructed (i.e., where a portion of the project is constructed
and the other portion is not let within 2 years of the clearinghouse review). This situation
requires that the remaining portion be submitted to the appropriate clearinghouse if 2 years
have elapsed since the project was last signed-off by the clearinghouse. An example is a 3 mile
(5 km) roadway project in which the first mile (2 km) of the project is awarded and constructed
within 2 years of the Design Stage Notice and the last 2 miles (3 km) are not included on a
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Transportation Bulletin until 3 years later. This 2 mile (3 km) portion must be resubmitted to the
appropriate clearinghouse for the Design/Renewal submittal.

The annual review of the Highway Construction Program should include the need for additional
contacts at this point in project development. The local agency should submit a Design Stage
Renewal and/or Revision for the clearinghouse in time for the project to appear on the
scheduled Transportation Bulletin without delay. Because the clearinghouse may require up to
60 days, it is recommended to make submittals to the district no less than 125 days prior to the
letting.

The Design Stage Renewal and/or Revision contact should consist of a Project Notification and
Review Form (Form BDE-2126) and a map clearly indicating the location of the project. The
local agency should update the information contained in these documents from that which
appeared in the previous Design Stage contact. The description should indicate any changes in
scope, and the funding item should indicate the latest available estimate.

17-3.02(d) State Clearinghouse Reviewers

The following agencies are provided copies of project notifications by the State Clearinghouse.
Area-wide clearinghouses receive notices even though coordination has been accomplished by
the local agencies:

. Corporation for National Community Services,

. lllinois Housing Development Authority,

. US Department of Health & Human Services,

. lllinois Department of Military Affairs,

o lllinois Air National Guard,

° lllinois Department of Corrections,

. lllinois Department of Rehabilitation Services,

° lllinois Environmental Protection Agency,

. lllinois State Fire Marshal,

. Illinois Historic Preservation Agency,

. Intergovernmental Cooperation Commission,

. lllinois State Police,

. lllinois Department of Transportation (Division of Highways),
. lllinois Department of Transportation (Division of Aeronautics),
. lllinois Department of Human Services,

. lllinois State Board of Education,
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° Illinois Capital Development Board,

. Illinois Secretary of State,

° Illinois Department of Agriculture, and

° Illinois Department of Natural Resources (Division of Planning, Office of Reality and

Environmental Planning).

17-3.03 Substate Clearinghouses in lllinois

Because coordination with Substate Clearinghouses varies, this Manual does not discuss their
coordination requirements. It is the local agency’s responsibility to submit the request for
Substate Clearinghouse review to the clearinghouse. The Substate Clearinghouse should be
contacted to determine which projects require submittal. Form BDE-2126 is used but the
information should be modified to show the local agency as the applicant.

Figure 17-3A lists the Substate Clearinghouses currently recognized in lllinois. Figure 17-3B
contains an alphabetical list of counties covered by Substate Clearinghouses. The number
beside each county represents the clearinghouse of which it is a part.
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Clearlsg.house Name
1 Northeastern lllinois Planning Commission
Bi-State Regional Commission
3 Tri-County Regional Planning Commission
4 McLean County Regional Planning Commission
5 Champaign County Regional Planning Commission
6 Macon County Regional Planning Commission
7 Springfield-Sangamon County Regional Planning Commission
8 East-West Gateway Coordinating Council
9 Greater Egypt Regional Planning & Development Commission
10 Southeastern lllinois Regional Planning & Development Commission
11 Greater Wabash Regional Planning Commission
12 South Central lllinois Regional Planning and Development Commission
13 Southwestern lllinois Metropolitan & Regional Planning Commission
14 Kankakee County Regional Planning Commission
15 Western Illinois Regional Council
16 Two Rivers Regional Council of Public Officials
17 West Central lllinois Valley Regional Planning Commission
18 Southern Five Regional Planning District & Development Commission
19 North Central Illinois Council of Governments
20 Logan County Regional Planning Commission
21 Morgan County Regional Planning Commission

ILLINOIS SUBSTATE CLEARINGHOUSES
Figure 17-3A




BUREAU OF LOCAL ROADS & STREETS

17-3(6) PLANNING AND PROGRAMMING - Federal Funds Jan 2006
County No. County No.
Adams 16 Massac 18
Alexander 18 McDonough 15
Bond 13 McHenry 1
Brown 16 McLean 4
Bureau 19 Monroe 8
Calhoun 17 Montgomery 17
Champaign 5 Morgan 21
Christian 17 Peoria 3
Clay 12 Perry 9
Clinton 13 Pike 16
Cook 1 Pope 10
Crawford 11 Pulaski 18
DuPage 1 Putnam 19
Edwards 11 Randolph 13
Effingham 12 Richland 11
Fayette 12 Rock Island 2
Franklin 9 St. Clair 8
Gallatin 10 Saline 10
Greene 17 Sangamon 7
Hamilton 10 Schuyler 16
Hancock 15 Shelby 17
Hardin 10 Stark 19
Henderson 15 Tazewell 3
Henry 2 Union 18
Jackson 9 Wabash 11
Jasper 12 Warren 15
Jefferson 9 Washington 13
Jersey 17 Wayne 11
Johnson 18 White 11
Kane 1 Will 1
Kankakee 14 Williamson 9
Lake 1 Woodford 3
Logan 20
Macon 6
Macoupin 17
Madison 8
Marion 12
Marshall 19

COUNTIES COVERED BY SUBSTATE CLEARINGHOUSES

Figure 17-3B
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